

The Change Register

Module 16

PROJECT CHANGE REGISTER											
WP Unit No.	PO Number	Asset	Categorisation	Stage/Phase	EST/PCN	PCN No.	Int / Ext	Description	Status	Onshore Hrs	Overall Cost Impact
C009		Chieftan	MOD	DD	EST	N/A	Ext	Gas Import Line	App	£	715,796
C009		Chieftan	MOD	DD	PCN	001	Ext	Gas Import Line - Drain Line Clash	App	£	51,673
C009		Chieftan	MOD	DD	PCN	002	Ext	Gas Import Line - Re-Route	App	£	51,846
C009		Chieftan	MOD	DD	PCN	003	Ext	Gas Import Line - Phased Array Testing - approved by client, awaiting PO	Client	£	13,151
C009		Chieftan	MOD	DD	PCN	004	Ext	Gas Import Line - Fire and Gas	PE	£	91,043
C009		Chieftan	MOD	DD	PCN	005	Ext	Gas Import Line - Metallurgy & Piping Hours	PE	£	-

Legend:

	Estimate with client for approval
	Estimate has been approved
	Details in tracker for info
	Estimate with Project Engineer for review

Copyright © Cranston Engineering Ltd 2018